
ENGINEERING MANAGEMENT SUPPORT INC. 
 

7220 West Jefferson Avenue, Suite 406      Telephone  (303) 940-3426 
Lakewood, CO  80235       Telecopier  (303) 940-3422 

 
 
February 10, 2016       VIA: Electronic Mail 
 
U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
11201 Renner Boulevard 
Lenexa, KS  66219 
 
ATTENTION: Mr. Bradley Vann 
 
SUBJECT: Monthly Status Report –January 2016 
         West Lake Landfill Operable Unit 1, Bridgeton, Missouri 
 
Dear Mr. Vann, 
 
On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., Rock Road Industries, 
Inc., and the United Sates Department of Energy (the “Respondents”), Engineering 
Management Support Inc. (EMSI) submits the attached status report for the month of January 
2016 as required by paragraph 56 of the West Lake Landfill Administrative Order on Consent, 
Docket No. VII-93-F-005.  If you have any questions or desire additional information related 
to this status report or any other aspect of the project, please do not hesitate to contact me. 
 

 
Distribution: 

Lynn Juett – EPA Region 7 
Ryan Seabaugh – Missouri Dept of Natural Resources 
Victoria Warren – Republic Services, Inc. 
Erin Fanning – Bridgeton Landfill, LLC 
Russ Eggert – Lathrop & Gage 
Jessie Merrigan – Lathrop & Gage 
Nicholas Johnson – Lathrop & Gage 
Bill Beck – Lathrop & Gage 
John McGahren – Morgan Lewis 
Stephanie Feingold – Morgan Lewis 
Dale Guariglia – Bryan Cave HRO 
Steven Miller - U. S. Department of Energy 
Philip Dupre – U.S. Department of Justice 
Dan Feezor – Feezor Engineering 
Mike Bollenbacher – Auxier & Associates 
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Monthly Status Report – January 2016 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 
 
 
This status report has been prepared by Engineering Management Support Inc. (EMSI) 
on behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department of Energy (the “Respondents”) for Operable Unit - 1 (OU-1) at the 
West Lake Landfill as required by paragraph 56 of the West Lake Landfill 
Administrative Order on Consent, Docket No. VII-93-F-005. 
 
1. Work Performed During January 2016 
 
Project Planning 
 
In a December 9, 2015 letter and attached Statement of Work, EPA directed the OU-1 
Respondents to perform additional evaluations and prepare additional reports related to 
preparation of a Remedial Investigation (RI) Addendum and a Final Feasibility Study 
(FS).  An abbreviated Work Plan for preparation of the RI Addendum and Final FS was 
submitted to EPA on December 18, 2015.  EPA comments on the Work Plan were 
received on January 14, 2016.  Revisions to the work plan to address EPA comments 
were prepared during this period. . 
 
A revised work plan for performance of fate and transport evaluations was submitted to 
EPA and MDNR on September 4, 2014.  EPA comments on the revised work plan for 
performance of fate and transport evaluations were received on December 19, 2014.  A 
conference call was held with EPA on February 10, 2015 to discuss EPA comments on 
the revised work plan for fate and transport evaluations.  A revised work plan was 
submitted to EPA and MDNR on August 5, 2015.  We are still awaiting EPA comments 
on/approval of this work plan.   
 
Based on discussions with EPA Region 7, we understand that no additional work needs to 
be performed relative to four of the other five work plans previously requested by EPA 
(the Alternative Area 2 Volume Estimate, the Partial Excavation Alternative Evaluation, 
the revised Present Worth Estimates, and the Alternative Landfill Cover Design) as 
evaluations of these items will be addressed in the Final Feasibility Study. 
 
A draft Remedial Design Work Plan was submitted to EPA in November 2008.  In 
accordance with direction from EPA, all work on design of the ROD-selected remedy has 
been put on hold. 
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Fieldwork - Sample Collection/Analysis 
 
Air quality monitoring activities were performed pursuant to the EPA-approved Air 
Monitoring, Sampling and QA/QC Plan. 
 
Drilling, core logging and sample collection activities associated with the Additional 
Characterization of Areas 1 and 2 was completed during the prior month.  Logging of 
core samples and selection of sample intervals for laboratory analyses from the additional 
soil borings requested by Cotter Corporation (N.S.L.) were completed during this period.  
Work related to laboratory analyses of these samples and validation of analytical 
laboratory data occurred during this reporting period. 
 
Report Preparation 
 
Work related to revision of the December 2015 report of the results of the first quarter 
(May, June, and July 2015) of air monitoring to address EPA comments was conducted 
during this period. 
 
The monthly progress report for December 2015 was prepared and submitted to EPA and 
MDNR on January 11, 2016. 
 
Project Management 
 
None. 
 
Meetings 
 
None. 
 
Correspondence 
 
The OU-1 Respondents received the following correspondence from EPA during this 
period: 
 

• EPA comments on the December 18, 2015 Work Plan for the RI Addendum and 
Final Feasibility Study were received on January 14, 2016; 

 
• EPA comments on the December 16, 2015 Comprehensive Phase 1 Report on 

January 28, 2016; and 
 
• EPA comments on the January 4, 2016 Work Plan for the Non-Combustible 

Cover on January 29, 2016. 
 
 



 

 
January 2016 Project Status Report 
West Lake Landfill OU-1 
2/10/16 
Page 3 
 

2. Analytical Data Collected During This Reporting Period 
 
The following analytical reports were received during this period: 
 
Air Monitoring Samples 
 

• Air Toxics Laboratory report 1512522; and 
  

• Eberline Laboratory report 1510102. 
 
Area 1 and 2 Additional Characterization Samples 
 

• Eberline Laboratory report 1512034; and 
 

• Test America Laboratory reports 160-15213, 160-5273 and 160-5503. 
 
Due to the size of these files, they are being transmitted separately. 
 
 
3. Work Scheduled to Be Performed during February and March 2016 
 
The following activities are expected to be performed during the upcoming two months: 
 

• Preparation and submittal of a revised Work Plan for the RI Addendum and Final 
FS in response to EPA comments; 
 

• Preparation of a revised Comprehensive Phase 1 report in response to EPA 
comments; 
 

• Continuation of air monitoring activities in accordance with the EPA-approved 
Air Monitoring, Sampling and QA/QC Plan; 

 
• Review and validation of the laboratory data from the air monitoring program; 

 
• Continuation of the laboratory analyses associated with the Additional 

Characterization of Areas 1 and 2; 
 

• Review and validation of the laboratory data from the Additional Characterization 
of Areas 1 and 2; 
 

• Performance of laboratory testing to support the fate and transport evaluations; 
 

• Work in furtherance of the preparation of an RI Addendum report for submittal 
later this year; 
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• Evaluation of apatite treatment technologies; and 

 
• Continued work on verifying and assembling historic site data into a form suitable 

for loading into EQuIS. 
 
In addition to the above items, during February the following activities related to the 
Non-Combustible Cover are also expected to be conducted: 
 

• Preparation of a revised Work Plan for Installation of a Non-Combustible Cover 
in response to EPA comments; and 
 

• Initiation of activities related to overland gamma scanning, vegetation clearing, 
installation of the non-combustible cover and collection of verification samples as 
described in the Work Plan for Installation of a Non-Combustible Cover. 

 
Note that upon EPA approval of the Work Plan for Installation of a Non-Combustible 
Cover, discussions of actions completed and anticipated work related to this task will be 
presented in a separate progress report as specified in the Unilateral Administrative Order 
for Removal Action – Non Combustible Cover. 
 
 
4. Problems Encountered 
 
None. 
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Laboratory Analytical Reports 
 

(transmitted separately) 
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